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FEB 2006 TIME DISTRICT Noted Changes

Tues Feb 14th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Feb 16th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Wed Feb 22nd 9:00 am - 12:00 noon

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Feb 23rd 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

APR 2006 TIME DISTRICT Noted Changes

Tues Apr 11th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Apr 13th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Mon Apr 17th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Apr 20th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

JUN 2006 TIME DISTRICT Noted Changes

Tues Jun 6th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Jun 8th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Mon Jun 12th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Jun 15th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

2006 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version I  01/12/06

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



AUG 2006 TIME DISTRICT Noted Changes

Tues Aug 1st 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Aug 3rd 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Aug 8th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Aug 10th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

OCT 2006 TIME DISTRICT Noted Changes

Tues Oct 10th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Oct 12th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Mon Oct 16th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Oct 19th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2006 TIME DISTRICT Noted Changes

Tues Dec 5th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Dec 7th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

Mon Dec 11th 10:00 am - 12:00 noon
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Dec 14th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2006 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version I  01/12/06



                                   
                        Revised 1/17/2006

 Please send revisions to Andrea Senan

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager (directly into FMPro)
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District (updates to Lisa Jackson)
DM (PJD-Design Manager) Assignments Samer Shaath, Calnet 8-425-3802
DM (MTC D5 -Design Mgr) Assignments Kelly McClain, Calnet 8-629-3278
DM (MTC D6 -Design Mgr) Assignments Bill Moses, Calnet 8-421-6514
DM (MTC D9 -Design Mgr) Assignments John Fox, Calnet 8-627-5207
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300
EM (Environmental Mgr) Assignments Catherine Yim, Calnet 8-425-8258
CM (Construction Mgr) Assignments Eddie Wirawan, 559-445-6467, Calnet 8-421-6467
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMP)
Comments Box Project Managers

CONTACTS
D5 SFP Tim Gubbins Calnet 8-629-3113
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste “     8-627-5211
D9 Program Mgr (SHOPP/Minor) Brian McElwain "     8-627-4361
D10 SFP Dennis T. Agar “     8-423-6192
D10 Program Manager Robert Nguyen “     8-423-7988
CR SFP Malcolm Dougherty “     8-425-3420
CR Resource Manager Nabeelah Hanif “     8-425-3463
CR Program Manager Teresa Rix “     8-425-3433

CR PMSU Manager Said Ismail Calnet 8-425-3461
XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440

Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434

Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435

Website/GIS Coord Sarah Lesnikowski “       8-425-3453
FMP/APL Coordinator Lisa Jackson “       8-425-3425
Website Development Tony Hunt “       8-425-8059

Ilham Khachadourian 8-423-3436

ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List
CR Central Region
FMP File Maker Pro
LCO Local Capital Outlay
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit
TEA Transportation

Enhancement Activities

TRAMS Transportation Accounting Management
System

TCRP Transportation Congestion Relief
Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Project Development Support
G13 Resourced for Support Costs

   (SHOPP projects only)



                                   
                        Revised 1/17/2006

 Please send revisions to Andrea Senan

Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM
sets a new baseline that reflects XPM on 7/9/xxxx.

Approved Line:
Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects
should have an approved line that matches the SB45 components that are programmed.  When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at
any given time.



PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.115 Bridge Preservation (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Rehabilitation (HA22 – CAPM)
201.122 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.230 Freeway Maintenance Access (HA28)
201.240 Roadside Enhancement (HB34)
201.245 Beautification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.325 Railroad/Highway At-Grade Crossing
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
201.353 Office Facilities
201.354 Materials Labs
201.361 ADA New Curb Ramps (HB71)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.870 Traffic Congestion Relief Program TCRP



STATUS OF PROJECTS
INDEX BY E/A

06District 

January 17, 2006

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE

0A630_ 9

0A760_ 10

0C350_ 13

0C430_ 14

0E690_ 1

24340_ 8

24342_ 7

32880_ 10

33160_ 9

33190_ 11

33230_ 12

39320_ 2

39680_ 2

40840_ 6

41470_ 11

42550_ 5

43020_ 3

44310_ 4

45710_ 3

46300_ 5

48080_ 13

48790_ 6

49360_ 14

C - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

January 17, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

KER 0 L5719 39680_ 2 CONSTRUCT NEW MAINTENANCE STATION NEAR TEHACHAPI CONSTRUCT NEW  MAINTENANCE STATION.PID

CACHE CREEK
MAINTENANCE STATION

KER 14  11.5/ 12.8 33160_ 9 EMERGENCY PCC SLAB REPAIR IN KERN CO ON RTE 14 FROM 1.04 KM SOUTH TO 1.12KM NORTH
OF SILVER QUEEN ROAD (KP 18.51/20.60)

MINOR

EMERGENCY SLAB
REPAIR ON RTE 14 NEAR

KER 14  16.2/ 26.6 40840_ 6 WIDEN HIGHWAY IN KERN COUNTY IN AND NEAR MOJAVE AT VARIOUS
LOCATIONS

Construction

NORTH MOJAVE 4-LANE

KER 14  35.5/ 37.1 43020_ 3 "RAISE GR., AC OVERLAY, WIDENING" NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER SOUTH
OF CANTIL WASH BRIDGE #50-424 (KPX057.1-X059.7)

PA&ED

SOUTH REDROCK REHAB

KER 14  35.8/ 40.2 0C350_ 13 SEAL COAT IN KERN COUNTY AT VARIOUS LOCATIONS    MAINT.

PME CHIPS ON RTES KER
14, 155, AND 178

KER 14  45.9/ 62.3 45710_ 3 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL ACCESSNEAR RIDGECREST FROM REDROCK INYOKERN RD TO RTE 178
(KP 73.9/100.3)

PA&ED

Freeman Gulch 4-Lane

KER 14  46.2/ 50.8 39320_ 2 AC OVERLAY & WIDEN SHOULDERS NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

PID

LITTLE DIXIE WASH
REHAB

KER 58  77/ 82.6 48080_ 13 CHIP SEAL IN KERN COUNTY NEAR KEENE FROM 0.1 KM WEST OF
CALIENTE AND BEALVILLE ROAD TO TEHACHAPI CREEK
BRIDGE OVERHEAD

MAINT.

KER 58  82.7/ 90.7 48790_ 6 CONCRETE BARRIER & ASPHALT CONCRETE IN KERN COUNTY NEAR TEHACHAPI FROM TEHACHAPI BRIDGE
OVERHEAD TO 2.5 KM WEST OF TEHACHAPI CREEK BRIDGE
AND FROM 1.6 KM WEST OF ROUTE 58 AND 202 SEPARATION TO
ROUTE 58 AND 202

Construction

GOLDEN HILLS MEDIAN
BARRIER

KER 58 R92.1/R93.2 42550_ 5 REPLACE OC W/4-LANE OC & CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE

IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP R148.3/R150.0)PS&E/RW

DENNISON ROAD
IMPROVEMENTS

KER 58  105.5/ 0A630_ 9 IMPROVING WEIGHT STATION. IN KERN COUNTY AT THE CACHE CREEK WEIGHT STATION AT
HIGHWAY 58. (KP 169.750)

MINOR

CACHE CREEK  WEIGHT

KER 58 R107.7/R118 24340_ 8 CONSTRUCT 4 LANE FREEWAY IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CACHE
CREEK BRIDGE TO 6.7 KM EAST OF AIRPORT ROAD

CLOSEOUT

MOJAVE BYPASS

KER 58 M108.9/M108.9 33190_ 11 INSTALL WINDSCREENS IN KERN COUNTY NEAR MOJAVE AT BUSINESS ROUTE 58 WEST
OVERCROSSING (KP 175.27)

MINOR

WINDSCREEN
INSTALLATIONS ON HWY

KER 58  109.1/ 117.1 24342_ 7 PAVEMENT REHABILITATION IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CHCHE
CREEK BRIDGE TO 5.4 KM EAST OF AIRPORT ROAD

Construction

Old 58 Relinquishment

KER 58  138.7/ 0A760_ 10 SEWER CONSTRUCTION ON RTE 58 NEAR BORON AT THE BORON SRRA EB AND WB (KP
223.8)

MINOR

CONSTRUCT SEWER LINE
FOR BORON SRRA ON

KER 58 R139/ 46300_ 5 REHAB EB AND WB SAFETY ROADSIDE REST AREASIN KERN CO AT THE BORON SAFETY ROAD SIDE REST AREA
(E/B AND W/B) (KP R223.7)

PS&E/RW

Boron SRRA Rehab

KER 58 R139/R143.8 0C430_ 14 RUBBERIZED ASPHALT CONCRETE OVERLAY IN KERN COUNTY NEAR BORON AT VARIOUS LOCATIONS   MAINT.

AR GGAC ON KER 58 NEAR
BORAN REST STOP

KER 58  139/ 33230_ 12 EMERGENCY WELL REHAB PM RTE 58 NEAR BORAON AT THE BORON SRAA EB/WB (KP
223.7)

MINOR

WATER WELL REHAB AT
RTE 58 AT BORON SRAA

KER 65  6.1/ 25.2 49360_ 14 CHIP SEAL AND DIGOUTS IN KERN COUNTY NEAR BAKERSFIELD AT VARIOUS LOCATIONSMAINT.

KER 178  72.8/ 73.1 41470_ 11 RAISE GRADE AND CONSTRUCT A WATER CUTOFF
WALL

NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF CHIMNEY
CREEK RD (KP 117.2/117.6)

MINOR

WALKER PASS DRAINAGE

KER 178  90.4/ 92.3 32880_ 10 SHOULDER WIDENING IN KERN COUNTY FROM 0.5 MI EAST OF SIERRA VISTA ROAD TO
BROADWAY STREET (KP 145.48/148.53)

MINOR

SHOULDER WIDENING IN

KER 395  0/ 14.7 0E690_ 1 WIDEN SHOULDERS TO 8 FT AND INSTALL SHOULDER'S
RUMBLE STRIP

SR 395 FROM THE SAN BERNADINO/KERN COUNTY LINE TO
SOUTH CHINA LAKE BLVD IN KERN COUNTY

Candidate

Searles Valley Shoulder
Widening

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

January 17, 2006

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

KER 395  14.8/ 23 44310_ 4 2C TO 4E ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S OF
RTE 178 (KP 23.8/37.0)

PA&ED

INYOKERN 4-LANE

D - 2



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1 06-0E690_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3122 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 395-  0/ 14.7-

PPNO

     

Project Name

SEARLES VALLEY SHOULDER
WIDENING

Work Description
WIDEN SHOULDERS TO 8 FT AND INSTALL
SHOULDER'S RUMBLE STRIP

Location Description
SR 395 FROM THE SAN BERNADINO/KERN
COUNTY LINE TO SOUTH CHINA LAKE BLVD IN
KERN COUNTY

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,800

Total Con Est $8,800

R/W Est $0

APL
List

Yes

Tuesday, January 17, 2006 1



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

2 06-39680_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 0- L5719-

PPNO

3095 

Project Name

CACHE CREEK MAINTENANCE STATION

Work Description
CONSTRUCT NEW MAINTENANCE
STATION

Location Description
NEAR TEHACHAPI CONSTRUCT NEW
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 5

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt 5/4/2004

Current Cost Estimate

Structure Est $7,100

District Est $1,509

Total Con Est $8,609

R/W Est $1,345

Phase Completion
PA&ED RW PS&E CON100 % 3 40% % %

Project Comments
G13 PROJECT

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/2010

A TTTTTTTT

1/1/2007

T12/21/2001 12/1/2006 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/20101/1/2007

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est $7,758

District Est $1,649

Total Con Est $9,407

ND

FI

11/08/2001

3 06-39320_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 14-  46.2/ 50.8-

PPNO

8045 

Project Name

LITTLE DIXIE WASH REHAB

Work Description
AC OVERLAY & WIDEN
SHOULDERS

Location Description
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 12

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/1997

Project Rpt 1/24/2000

Current Cost Estimate

Structure Est $0

District Est $6,659

Total Con Est $6,659

R/W Est $272

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
This project is PS&E complete.  The project has not been delivered to District Office Engineer.  This project is a shelf project without capital funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/24/2000 10/1/2008 1/1/2009 1/1/2009 3/1/2009 6/1/2009 7/1/2010

A TTTTTT1/24/2000 10/1/2008 1/1/2009 1/1/2009 3/1/2009 6/1/2009 7/1/2010

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $7,276

Total Con Est $7,276

ND

EX

01/24/2000

01/24/2000

Tuesday, January 17, 2006 2 *Escalated at 3%



PA&ED PHASE
Project Approval

(PA&ED Milestone)



Caltrans Central Region
PA&ED Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

4
06-43020_

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  35.5/ 37.1-

PPNO

0357 

Project Name

SOUTH REDROCK REHAB
Program Information

Doc Yr

Project Phase

PA&ED

2006 SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
 Pending Issues/Risks.
 B.O. by F&W Service in Ventura.
 On 6/24/02 - FHWA submitted BA to FWS.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2005 6/1/2005 1/1/2007 1/1/2007

T TTT7/1/2006 10/1/2007 7/1/2009 7/1/2009

1/1/2005

T6/1/2007

7/1/2008

T7/1/2011

5/1/20027/1/2000

Approve
FED

M160

Delivery
Plan

APL
List

No

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
"RAISE GR., AC OVERLAY,
WIDENING"

Location Description
NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE
#50-424 (KPX057.1-X059.7)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 35

Utilities 1

PID Appr 11/3/1994

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12,945

Total Con Est $12,945

R/W Est $1,039

*Escalated Cost Estimate

Structure Est $0

District Est $14,570

Total Con Est $14,570

ND

EX

5
06-45710_

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  45.9/ 62.3-

PPNO

8042 

Project Name

FREEMAN GULCH 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,286 $1,520

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
The project is programmed for PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $1,524,000, and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase. The
schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 1/1/2008

T10/1/200710/1/2006 T7/20/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT 4 LN EXPRESSWAY
W/CONTROL ACCESS

Location Description
NEAR RIDGECREST FROM REDROCK INYOKERN
RD TO RTE 178 (KP 73.9/100.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels 388

Utilities 2

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $2,216

District Est $78,249

Total Con Est $80,465

R/W Est $13,818

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Tuesday, January 17, 2006 3 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

6
06-44310_

Dist-EA Phase

0

County-Route-Post Mile

KER 395-  14.8/ 23-

PPNO

8539 

Project Name

INYOKERN 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,200 $800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON65 % % % %

Project Comments
This project is programmed or PA&ED only.  This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding source is a combination of IIP and RIP monies.
The State's IIP contribution is 40% or $800,000, and the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED. The schedule for
the remaining phases will be determined after the Alternative is selected and the funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 5/1/2009

T7/1/2008

2/1/2005

7/1/2007 T

10/1/2002

10/1/2002 A

8/1/2005

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Work Description
2C TO 4E 

Location Description
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 74

Utilities 0

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate

Structure Est $8,000

District Est $38,800

Total Con Est $46,800

R/W Est $4,200

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

Tuesday, January 17, 2006 4 *Escalated at 3%



PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



Caltrans Central Region
Project Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

7 06-42550_

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R92.1/R93.2-

PPNO

3482 

Project Name

DENNISON ROAD IMPROVEMENTS

Work Description
REPLACE OC W/4-LANE OC &
CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE

Location Description
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP
R148.3/R150.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998ASTIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$0

RIP IIP LOCAL

$1,535

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 8

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 5/19/2000

Project Rpt 6/30/2003

Current Cost Estimate

Structure Est $4,521

District Est $6,350

Total Con Est $10,871

R/W Est $632

Phase Completion
PA&ED RW PS&E CON100 % 70% % %

Project Comments
The project is programmed for PA&ED and PS&E only. The schedule for the remaining phases will be determined after the Alternative is selected and the
funding has been identified.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 3/1/2004

A TTA1/20/2004 4/1/2006 6/1/20064/9/2004 A7/28/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

07/28/2003

07/28/2003

8 06-46300_

Frank MomenPM

Lori ButlerDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R139/-

PPNO

3495 

Project Name

BORON SRRA REHAB

Work Description
REHAB EB AND WB SAFETY
ROADSIDE REST AREAS

Location Description
IN KERN CO AT THE BORON SAFETY ROAD SIDE
REST AREA (E/B AND W/B) (KP R223.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,131

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels
Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/15/2001

Project Rpt 8/3/2004

Current Cost Estimate

Structure Est $6,100

District Est $4,835

Total Con Est $10,935

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 0% % %

Project Comments
8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.
4/4/02-Programmed in 2002 SHOPP, FY 5/6
12/11/01-Project listed on 2nd draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2004 4/1/2005 7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/2007

A TTTTTTTA

8/31/2004

7/29/2004 8/31/2004 6/1/2006 9/1/2006 11/1/2006 1/1/2007 3/1/2007 7/1/2007 7/1/2009

Reg R/W
M225

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est $6,283

District Est $4,980

Total Con Est $11,263

CE

EX

03/24/2004

03/24/2004

Tuesday, January 17, 2006 5 *Escalated at 3%



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



Caltrans Central Region
Project Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

9 06-48790_

Frank MomenPM

Martin NishikawaDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3122 RR BNSF                               090304  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  82.7/ 90.7-

PPNO

3496 

Project Name

GOLDEN HILLS MEDIAN BARRIER

Work Description
CONCRETE BARRIER & ASPHALT
CONCRETE

Location Description
IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM WEST
OF TEHACHAPI CREEK BRIDGE AND FROM 1.6 KM
WEST OF ROUTE 58 AND 202 SEPARATION TO
ROUTE 58 AND 202

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,022

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2004

CTC Vote Date
11/8/2004

PID Appr 7/23/2003

Project Rpt 1/6/2004

Current Cost Estimate

Structure Est $0

District Est $4,775

Total Con Est $4,775

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
PID developed by Scott Shaver. PR developed by Nick Chan. PS&E developed by Martin Nishikawa.  The project is in two segments.
Segment 1-PM 82.71/R87.07
Segment 2-PM R89.75/R90.72.
The project is due to cross median accident and also due to gap closure.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 11/1/2004 10/1/2004 12/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/2006

A TAAAAA

10/1/2004

1/6/2004 9/30/2004 8/5/2004 11/5/2004 12/20/2004 3/10/2005 7/1/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

CE

EX

11/13/2003

11/13/2003

10 06-40840_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3118 CAH COUNTY OFKERN 050105  
COP COUNTY OFKERN         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  16.2/ 26.6-

PPNO

8010 

Project Name

NORTH MOJAVE 4-LANE

Work Description
WIDEN HIGHWAY 

Location Description
IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2006

$34,706 $23,137

RIP IIP LOCAL

$6,398 $4,265

CAPT

SUPT

OTHER

Const $$
$50,205

RW $$
$7,638

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 184

Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/12/2005

CTC Vote Date
9/29/2005

PID Appr 2/2/1999

Project Rpt 12/13/2002

Current Cost Estimate

Structure Est $4,535

District Est $45,670

Total Con Est $50,205

R/W Est $7,719

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project is fully funded for Const, RW & support.  JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange)
is included in this project.  Project is fast tracked, Risk schedule (RW prior to ED).  Environmental has started studies and is on schedule to meet PA&ED of
10/02.   10/7/05  dac/JN:  Controlled Access Highway Agreement (CAHA) was executed in May 2005.  10/7/05  dac/FM:  Revised Relinquishment Agreement
(DAN 06-1217) has been resubmitted to County of Kern (Pat Ebel) to process for approval and signature.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 4/1/2004 10/1/2004 6/1/2006 8/1/2006 10/1/2006 10/1/2006 12/1/2006 3/1/2007 3/1/2010

A TTAAAAAAA

11/1/2002

A1/3/2003 1/29/2002 4/1/2002 12/1/2003 5/16/2005 7/5/2005 8/22/2005 10/17/2005 3/1/2006 7/1/200811/4/2001

Reg R/W
M225

APL
List

Yes

075.600

7/1/20057/5/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

01/03/2003

01/03/2003

Tuesday, January 17, 2006 6 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

11 06-24342_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3106 COP KERN CO                                    
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  109.1/-

PPNO

0258B

Project Name

OLD 58 RELINQUISHMENT

Work Description
PAVEMENT REHABILITATION 

Location Description
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST
OF CHCHE CREEK BRIDGE TO 5.4 KM EAST OF
AIRPORT ROAD

Program Information

Doc Yr

Project Phase

Construction

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2006

$4,897

RIP IIP LOCAL

$935

CAPT

SUPT

OTHER

Const $$
$4,897

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/12/2005

CTC Vote Date
8/18/2005

PID Appr 1/15/2002

Project Rpt 1/15/2002

Current Cost Estimate

Structure Est $0

District Est $4,897

Total Con Est $4,897

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 5/1/2003 7/1/2003 9/1/2003 12/1/2003 12/1/2004

A TAAAAA

1/1/2002

A1/15/2002 5/5/2003 3/4/2003 7/11/2005 9/12/2005 12/1/2005 12/1/20061/15/2002

Reg R/W
M225

APL
List

Yes

025.500

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ND

FI

10/12/1999

09/26/1999

Tuesday, January 17, 2006 7 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 1/5/2006

PMCS Download 1/13/2006

12 06-24340_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Juergen Vespermann (559) 243-8157

(559) 230-3106 FWY KERN     COUNTY TB      
RR UPRR     C12/29/99                 122999  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R107.7/R118-

PPNO

0258 

Project Name

MOJAVE BYPASS

Work Description
CONSTRUCT 4 LANE FREEWAY 

Location Description
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST
OF CACHE CREEK BRIDGE TO 6.7 KM EAST OF
AIRPORT ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2000

$76,942

RIP IIP LOCAL

$8,027

CAPT

SUPT

OTHER

Const $$
$67,336

RW $$
$9,606

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 422

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/17/2000

CTC Vote Date
6/15/2000

PID Appr 4/7/1992

Project Rpt 5/22/1994

Current Cost Estimate

Structure Est $11,061

District Est $60,833

Total Con Est $71,894

R/W Est $12,801

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1998 9/15/1997 9/1/1997 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 11/1/2000 10/1/2004

A AAAAAAAAA8/26/1998 8/26/1998 7/29/1998 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 12/1/2000 4/26/2004

Reg R/W
M225

APL
List

Yes

025.711

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

ER

ES

11/17/1998

08/26/1998

Tuesday, January 17, 2006 8 *Escalated at 3%



MINOR A PROJECTS



Caltrans Central Region
Minor Status Report

PMCS Download 1/13/2006

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

4/29/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

13
09-33160_

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Tom Dayak (760) 872-0690

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  11.5/ 12.8-

Project Name

EMERGENCY SLAB REPAIR ON RTE 14
NEAR SILVER QUEEN ROAD

Work Description
EMERGENCY PCC SLAB REPAIR 

Location Description
IN KERN CO ON RTE 14 FROM 1.04 KM SOUTH TO
1.12KM NORTH OF SILVER QUEEN ROAD (KP
18.51/20.60)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
5/2/2005

CTC Vote Date
5/7/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

$200

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

14
06-0A630_

Bill MosesPM

Headquarters staffDM

(559) 445-6514PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  105.5/-

Project Name

CACHE CREEK  WEIGHT STATION
IMPROVEMENTS

Work Description
IMPROVING WEIGHT STATION. 

Location Description
IN KERN COUNTY AT THE CACHE CREEK WEIGHT
STATION AT HIGHWAY 58. (KP 169.750)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A , WIM

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $260

Total Con Est $260

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.321

$0

CTC Vote Amnt

PPNO

     

Tuesday, January 17, 2006 9



Caltrans Central Region
Minor Status Report

PMCS Download 1/13/2006

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

15
06-0A760_

UnassignedPM

PendingDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  138.7/-

Project Name

CONSTRUCT SEWER LINE FOR BORON
SRRA ON HWY 58

Work Description
SEWER CONSTRUCTION 

Location Description
ON RTE 58 NEAR BORON AT THE BORON SRRA EB
AND WB (KP 223.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.250

$0

CTC Vote Amnt

PPNO

     

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

9/9/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/28/2005 4/1/2005 5/1/2005 6/1/2005 9/1/2005

PMCS Milestone
Information

16
09-32880_

UnassignedPM

Gurbhay BrarDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  90.4/ 92.3-

Project Name

SHOULDER WIDENING IN KERN CO ON HWY
178 NEAR SIERRA VISTA ROAD

Work Description
SHOULDER WIDENING 

Location Description
IN KERN COUNTY FROM 0.5 MI EAST OF SIERRA
VISTA ROAD TO BROADWAY STREET (KP
145.48/148.53)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

3/1/2005

$0

CTC Vote Amnt

PPNO

     

Tuesday, January 17, 2006 10



Caltrans Central Region
Minor Status Report

PMCS Download 1/13/2006

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

17
09-33190_

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- M108.9/M10-

Project Name

WINDSCREEN INSTALLATIONS ON HWY 58
NEAR MOJAVE

Work Description
INSTALL WINDSCREENS 

Location Description
IN KERN COUNTY NEAR MOJAVE AT BUSINESS
ROUTE 58 WEST OVERCROSSING (KP 175.27)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

$0

CTC Vote Amnt

PPNO

     

                

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2007 9/1/2007 12/1/2007 12/1/2007 2/1/2008 2/1/2008 9/1/2009

PMCS Milestone
Information

18
06-41470_

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

(559) 230-3138
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  72.8/ 73.1-

Project Name

WALKER PASS DRAINAGE

Work Description
RAISE GRADE AND CONSTRUCT A WATER
CUTOFF WALL

Location Description
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W
OF CHIMNEY CREEK RD (KP 117.2/117.6)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

7/1/2003

Begin
Project Report

 M040

Prog Code

5/1/2007

Reg R/W
M225

Amount

201.150

7/1/2007

$0

CTC Vote Amnt

PPNO

     

Tuesday, January 17, 2006 11



MINOR B PROJECTS



Caltrans Central Region
Minor Status Report

PMCS Download 1/13/2006

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

19
09-33230_

John FoxPM

Jeff HelmboltDM

(760) 872-5207PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Tom Dayak (760) 872-0690

(760) 972-3325
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  139/-

Project Name

WATER WELL REHAB AT RTE 58 AT BORON
SRAA

Work Description
EMERGENCY WELL REHAB 

Location Description
PM RTE 58 NEAR BORAON AT THE BORON SRAA
EB/WB (KP 223.7)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.250

$0

CTC Vote Amnt

PPNO

     

Tuesday, January 17, 2006 12



MAINTENANCE PROJECTS



Caltrans Central Region
Maintenance Status Report

PMCS Download 1/13/2006

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/3/2003

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

7/2/2003

RTL
M460

7/28/2003

HQ
Advertise

M480

3/17/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003

PMCS Milestone
Information

Maps to
Survey
M224

20
06-48080

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  77/ 82.6-

Project Name

Work Description
CHIP SEAL 

Location Description
IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD TO
TEHACHAPI CREEK BRIDGE OVERHEAD

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

$0

APL
List

No

Prog Code
010.010

RR UNION PACIFIC RR 061803  $0
Type Agency Name

Agreements
Date Amount

CE

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

2/16/2005

 District
PS&E  to HQ

M380

12/2/2004

R/W Cert
M410

2/7/2005

RTL
M460

3/14/2005

HQ
Advertise

M480

5/9/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

21
06-0C350
_

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 720-0967

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  35.8/ 40.2-

Project Name

PME CHIPS ON RTES KER 14, 155, AND 178

Work Description
SEAL COAT 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS    

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Tuesday, January 17, 2006 13



Caltrans Central Region
Maintenance Status Report

PMCS Download 1/13/2006

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

1/24/2005

 District
PS&E  to HQ

M380

12/8/2004

R/W Cert
M410

1/6/2005

RTL
M460

2/22/2005

HQ
Advertise

M480

4/18/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

22
06-0C430

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R139/R143.8-

Project Name

AR GGAC ON KER 58 NEAR BORAN REST
STOP

Work Description
RUBBERIZED ASPHALT CONCRETE OVERLAY 

Location Description
IN KERN COUNTY NEAR BORON AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

4/5/2005

 District
PS&E  to HQ

M380

4/4/2005

R/W Cert
M410

4/4/2005

RTL
M460

5/2/2005

HQ
Advertise

M480

6/16/2005

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

23
06-49360
_

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 395-2569

Gail Miller (559) 243-8222

Dist-EA Phase

1

County-Route-Post Mile

KER 65-  6.1/ 25.2-

Project Name

Work Description
CHIP SEAL AND DIGOUTS 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2005MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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